

JUNE 6TH, 2024
City of Baltic
130 St. Olaf Avenue
Baltic, SD 57003



ISG

RE: CHANGE ORDER #1 - OAK & ASH UTILITY IMPROVEMENTS

Mayor McIsaac and City Council,


Enclosed you will find Change Order #1 in the amount of **\$45,508.25** for the Oak & Ash Utility Improvements for your consideration at the June 11th, 2024, council meeting. The contractor received two quotes to complete the necessary work, and the change order presented represents the lower of the two bids. This change order is required to blast bed rock located near the 3rd Street/Lovely Avenue intersection.

Earthwork Enterprises will begin work along Ash Avenue with the installation of sanitary sewer. As utility work progresses, fliers will be provided to the affected residents.

A project website has been created to provide residents updates on the project. The project website can be accessed here: [City of Baltic Oak + Ash Utility Improvements \(arcgis.com\)](#)

Please reach out with any questions pertaining to this project or change order.

Sincerely,



Justin Heim, PE
Civil Engineer

Justin.Heim@ISGInc.com

CHANGE ORDER NO.: 1


Owner:	The City of Baltic	Owner's Project No.:	
Engineer:	ISG	Engineer's Project No.:	23-28572
Contractor:	Earthworks Enterprises	Contractor's Project No.:	
Project:	Oak and Ash Utility Improvements		
Contract Name:	Oak and Ash Utility Improvements		
Date Issued:	5/25/2024	Effective Date of Change Order:	6/5/2024

The Contract is modified as follows upon execution of this Change Order:

Description: Change Order includes the necessary labor, materials, and equipment to complete rock excavation near the intersection of Lovely Avenue and 3rd Street. The rock excavation is required to install watermain at a depth to meet minimum bury requirements.

Attachments: Earthworks Enterprises Change Order.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>915,800.65</u>	Original Contract Times: Substantial Completion: <u>October 15th, 2024</u> Ready for final payment: <u>November 15th, 2024</u>
No Change from previously approved Change Orders No. 0 to No. 1: \$ <u>0.00</u>	No Change from previously approved Change Orders No.0 to No. 1: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>915,800.65</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 15th, 2024</u> Ready for final payment: <u>November 15th, 2024</u>
Increase this Change Order: \$ <u>45,508.25</u>	No Change this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
Contract Price incorporating this Change Order: \$ <u>961,308.90</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>October 15th, 2024</u> Ready for final payment: <u>November 15th, 2024</u>

Recommended by Engineer (if required)	Accepted by Contractor
By: <u></u>	_____
Title: <u>Civil Engineer</u>	_____
Date: <u>6/5/2024</u>	_____
Authorized by Owner	Approved by Funding Agency
By: _____	_____
Title: _____	_____
Date: _____	_____

